Approved For Release 2008f05/28 CIA-RDF’85801 152 R00050061 0014- 3

. .- Data :
A ROUTING AND TRANSMITIAL' SLlP e Scptember 1085
. TO; Name. office symbol, room ntmber, A .
' ullding, uency/Pos't) ' : ) lnitial_s L Dm,? ‘9,% '
I)eputy Director for Administration 2/ 1 e
f‘ : .
3. Director of lacistics SEX1
RSTRE i »
. < ;]
-3 - .
ction File - . Note and Return
. |Approvat - "~ | | For Claarance Per Conversation
» .. JAs Requested : For Correction Frepare Reply O
o Clreulate - ___|“|For Your Information Ses Mo PO O 1
; Comment Co ' lnvestigats ‘1 {Signature \'l“ Ll
" __Icoordination Justity NN =N
REMARKS _ ; WlR |
. -, E , : 0\ fﬁ
| N 5
’
- )
DO NOT usf this form as a RECORD or approvals, concurreﬂres dnsposuls,
.- clearances, and similar actions
é N‘éme. Crg. symbo! Agency/Past) : Room MNo.—Rldg.
: ALR0G Hqs. 25X1
C/Administration Group/O/COMPT rhmm—‘ 25X1
? 5031-102 o*‘rmmm FORM AL (Rev, 2703
C oo !*1{{1'1 SRR P

Approved For Release 2008/05/28 : CIA-RDP85B01152R000500610014-3



& e e e s

Approved,For Release 2008/05/28 “ EI&\;&DP85BO1 152 Rgg?iogglqglfﬁ

‘3 -435°7Z
26 September 1983

NOTE FOR: Deputy Director for Administration
Director of Logistics

SUBJECT: LIMS
Harry/Dan:

Although the Comptroller approved the
requested reprogramming for LIMS, he asked
that 1 convey to you his concern at the
unexpected cost growth--first the $993,000
added in the 1985 program to cover an earlier
identified 1984 shortfall and now an
additional $550,000 to maintain the current
rate of progress and thus hopefully avoid
further cost increases which could result
from possible schedule delays,

I should emphasize that the Comptroller
recognizes the importance of the effort and
also is aware that these increases at least
in part relate to new requirements (e.g., the
Payment Module). However, he is
understandably concerned that our external
Teviewers may not be equally understanding or
sympathetic and may conclude that we are not
capable of dealing with the complex
multi-systems problems involved. To the
extent possible, and in an effort to avoid
further cost growth, he believes that the
LIMS requirements should be locked in and
that changes should be held to the absolute
minimum until the modules/systems are’
operational, ' o
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I think the bottom line in all this is
that everyone agrees we neither want nor need
what may be perceived to be additional
SAFE-like problems,

C/Administration Group
Office of the Comptroller

cc: D/ODP
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